AIA DOCUMENT G703 - CONTINUATION SHEET

Application No: 2 Period To: 07/31/2026 Project: SMA-QA-20261009T120012Z FALLBACK-BILLING (00420 SOV copy; see SOV-PROG-001)

#	Pay Item / Code	Description of Work	Scheduled Value	From Previous	This Period	Materials Stored	Total Completed	% Comp	Balance	Retainage
1	-	[R11] General Conditions/Mobilizat...	$58,463.00	$58,463.00	$0.00	$0.00	$58,463.00	100.0%	$0.00	$5,846.30
2	-	[R13] Jeff Barker saw cut revised ...	$35,447.06	$17,723.53	$17,723.53	$0.00	$35,447.06	100.0%	$0.00	$3,544.71
3	-	[R15] Cat 87-90 30,000lb w thumb x...	$33,000.00	$0.00	$0.00	$0.00	$0.00	0.0%	$33,000.00	$0.00
4	-	[R16] fuel for machines	$3,428.57	$1,714.29	$0.00	$0.00	$1,714.29	50.0%	$1,714.28	$171.43
5	-	[R18] saw cut demo and haul off of...	$611.76	$0.00	$0.00	$0.00	$0.00	0.0%	$611.76	$0.00
6	-	[R19] Jeff barker for 4 openings t...	$33,588.24	$0.00	$0.00	$0.00	$0.00	0.0%	$33,588.24	$0.00
7	-	[R20] haul and labor to load truck...	$642.86	$0.00	$0.00	$0.00	$0.00	0.0%	$642.86	$0.00
8	-	[R23] haul spoils off site	$3.00	$0.00	$0.00	$0.00	$0.00	0.0%	$3.00	$0.00
9	-	[R24] rebar lbs 31752 lbs includes...	$38,102.40	$0.00	$38,102.40	$0.00	$38,102.40	100.0%	$0.00	$3,810.24
10	-	[R25] 3" sbu chairs	$1,822.86	$0.00	$0.00	$1,822.86	$1,822.86	100.0%	$0.00	$182.29
11	-	[R26] 25 each 3/4"x8" sds drill bi...	$1,500.00	$0.00	$0.00	$0.00	$0.00	0.0%	$1,500.00	$0.00
12	-	[R27] concrete yards for spreadasf...	$318,685.71	$0.00	$159,342.86	$0.00	$159,342.86	50.0%	$159,342.85	$15,934.29
13	-	[R28] labor days demo $678.83 lab...	$145,714.29	$58,285.72	$58,285.72	$0.00	$116,571.44	80.0%	$29,142.85	$11,657.14
14	-	[R29] labor days to pour spread ft...	$38,571.43	$0.00	$0.00	$0.00	$0.00	0.0%	$38,571.43	$0.00
15	-	[R33] haul spoils off site	$1,682.35	$0.00	$0.00	$0.00	$0.00	0.0%	$1,682.35	$0.00
16	-	[R34] rebar 24#6 verts with #4 tie...	$2,730.00	$0.00	$0.00	$0.00	$0.00	0.0%	$2,730.00	$0.00
17	-	[R35] 50 lf 3" sbu chairs	$41.43	$0.00	$0.00	$0.00	$0.00	0.0%	$41.43	$0.00
18	-	[R36] concrete yards x 4 each 3'x3...	$4,714.29	$0.00	$0.00	$0.00	$0.00	0.0%	$4,714.29	$0.00
19	-	[R37] labor for demo anmd pour bac...	$9,642.86	$0.00	$0.00	$0.00	$0.00	0.0%	$9,642.86	$0.00
20	-	[R38] mini ex day	$250.00	$0.00	$0.00	$0.00	$0.00	0.0%	$250.00	$0.00
21	-	[R43] concrete yards 374 sf x 36" ...	$15,085.71	$0.00	$0.00	$0.00	$0.00	0.0%	$15,085.71	$0.00
22	-	[R44] rebar dowels into existing l...	$928.57	$0.00	$0.00	$0.00	$0.00	0.0%	$928.57	$0.00
23	-	[R45] skid steer days	$250.00	$0.00	$0.00	$0.00	$0.00	0.0%	$250.00	$0.00
24	-	[R46] forming material	$500.00	$0.00	$0.00	$0.00	$0.00	0.0%	$500.00	$0.00
25	-	[R47] labor days $22.91 per sf l...	$8,571.43	$0.00	$0.00	$0.00	$0.00	0.0%	$8,571.43	$0.00
26	-	[R50] clean up days	$8,571.43	$0.00	$0.00	$0.00	$0.00	0.0%	$8,571.43	$0.00
27	-	[R56] 144 22 oz cartridges	$11,931.43	$0.00	$0.00	$0.00	$0.00	0.0%	$11,931.43	$0.00
28	-	[R57] labor days	$5,142.86	$0.00	$0.00	$0.00	$0.00	0.0%	$5,142.86	$0.00

#	Pay Item / Code	Description of Work	Scheduled Value	From Previous	This Period	Materials Stored	Total Completed	% Comp	Balance	Retainage
29	-	[R52] concrete washout containment...	$2,428.57	$0.00	$0.00	$0.00	$0.00	0.0%	$2,428.57	$0.00
		GRAND TOTAL	$782,052.11	$136,186.54	$273,454.51	$1,822.86	$411,463.91	52.6%	$370,588.20	$41,146.40