Change Requests

CO +$12,500 add 2 dock-door piers (approved)
CO +$5,000 polish (rejected)
CO -$2,000 forming credit (approved)