Daily Field Report 2026-07-20

Crew: Concrete Crew A; poured 300 yd at pads (synthetic)
Weather: clear; no incidents; delay: none