Subcontractor Progress Claim #1

Line 1: $15,065.00 (50%); retention 10% $1,506.50; overbill probe $40,000 rejected